CALFED BAY- DELTA PROGRAM
Levee System Integrity

L evee System Integrity Program Element Overview

Y ear 2 projects improved 5.7 miles of Deltalevees, and progress is being made on another 47 levee stability and
habitat projects. Though requests totaling more than $31 million were received, the program was able to fund only
$4.5 million in levee maintenance and repair projectsin 2002. CALFED agencies improved emergency response

capabilities in the Delta by enhancing coordination and acquiring flood fight materials. All aspects of the program
have been delayed by funding reductions.

Program Contact

Curtis Schmutte — CALFED Bay-Delta Program
Telephone Number (916) 651-7016, e-mail address schmutte@water.ca.gov
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LEVEE SYSTEM INTEGRITY.

STAGE| COST ESTIMATES

APPROVED FUNDING THROUGH YEAR 3

ENCUMBRANCES/ EXPEN

DITURES/ OBLIGATIONS

ROD Program |Revised Program| FUNDING* LOCAL/ ACTUALS** LOCAL/
Program Element Summary Tasks Cost Estimates | Cost Estimates YEARS 1 -3 STATE FEDERAL WATER USER YEARS 1&2 STATE FEDERAL WATER USER
1|{Program Management $0 $26,600 $2,639 $1,561 $0 $1,078 $1,068 $351 $0 $717
2|Subventions $151,000 $89,600 $32,206 $21,706 $0 $10,500 $28,836 $21,336 $0 $7,500
3|Special Projects $84,000 $131,000 $21,230 $21,230 $0 $0 $20,860 $20,860 $0 $0
4|Levee Subsidence $0 $2,900 $2,086 $2,086 $0 $0 $575 $575 $0 $0
5|Emergency Response $29,000 $3,900 $259 $259 $0 $0 $259 $259 $0 $0
6|Risk Assesment $0 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
7|Beneficial Reuse $0 $4,700 $698 $310 $388 $0 $499 $310 $189 $0
8|Oversight & Coordination $0 $4,300 $1,020 $1,020 $0 $0 $713 $713 $0 $0
9|Suisun Marsh $180,000 $180,000 $29 $29 $0 $0 $29 $29 $0 $0
10 $0 $0 $0 $0 $0 $0 $0 $0
11 $0 $0 $0 $0 $0 $0 $0 $0
12 $0 $0 $0 $0 $0 $0 $0 $0
13 $0 $0 $0 $0 $0 $0 $0 $0
14 $0 $0 $0 $0 $0 $0 $0 $0
15 $0 $0 $0 $0 $0 $0 $0 $0
16 $0 $0 $0 $0 $0 $0 $0 $0
17 $0 $0 $0 $0 $0 $0 $0 $0
e $444,000 $444,000 $60,167 $48,201 $388 $11,578 $52,839 $44,433 $189 $8,217

Comments: *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2. State years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.
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Dollars

CALFED - Levee System Integrity Program Element Summary Bar Chart by Tasks

(dollarsin thousands)
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L evee System Integrity Element Summary Tasks

B ROD Program Cost Estimates (Stage 1, Years 1 - 7)

H Revised ROD Program Cost Estimates (Years 1 - 7)

B Funding (Years1- 3)

B Encumbrances/Expenditures/Obligations (Years 1 - 2)
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CALFED - Levee System Integrity Program Element Bar Chart Comparison
Funding for Years 1, 2, & 3 vs. Encumbrances/Expenditures/Obligations Years 1 & 2
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|
Activity Description 2015 | 2016 | 2017 2018
1]

1999 2000 2001 2002
LT T O T T T T e

[Levees System Integrity Program

Levees System Integrity Summary 08/00 1207

Program M nent 08/00 12/07

Subventions (Delta) 08/00 1207

Process Applications, Present to CALFED Management, Reclamation Board approval, and <

Claims Due (each vear)

p < @ (milestones repeat each year)

12/07

—

A. Maintain Levees 08/00 — — —

Miles maintained per year 683 mi @ 662 mi

—
700 mi €@ (milestones repeat each year)
—

12/07

= — — —

-
B. Levee Enlargement 08/00 m— — —
@ 15 mi @ (milestones and miles repeat cach year)

Miles maintained per year 21 mi @ 1lmi

Special Projects (Delta) 08/00 12/07

A. Develop BMP's for Dredged Material 03/0) mummmmm  m——— ——— — E— 12/07

12/07 - Institute Program for Use of Dredged Material P 1207

B. Levee Enlargement and Stability Improvements 08/00 e — — — — 1207

Miles maintained per year Imi @ Smi 15 mi @) (milestones and miles repeat each year)

I IAI

12/07

— —r

1
1

C. Habitat Enhancement 08/00 —— — —
30ac @9 (milestones and acres repeat each year)

Acres 15acp  30ac
. A T
Levee Science Projects 08/00 T 12/07

06/03 - Begin Studies to Extend the Work Window @ 06/03 |

06/04 - Begin Studies on the Effect of Saline Dredge Material on Beneficial Reuse Habitat @ 060
Restoration Sites

06/05 - Begin Water Quality Studies for Dredging @ 0605

A. Subsidence Research and Demonstration Projects 08/0) M S—— ——— — — E— 12/07

06/01 - Begin USGS Subsidence Study @ 0601

06/02 - Begin Subsidence Reversal Demonstration @ 0§02

06/04 - Begin Implementation of Subsidence Reversal Techniques @ 06/04

[Emergency Response including Training & Development, Develop Mutual Support, Support Local
Flood Fight Efforts, and Enhance Flood Fight Inventory (occurring as needed on an annual basis)

08/00 12/07

12/00 - Initiate Actions to Refine Delta Emergency Management Plan @ 1200

06/02 - Purchase Flood Fight Boxes @ of02

Risk A 1t 09/01 08/05

09/01 - Develop Contract Specifications @ 0901

12/01 - Develop Delta Risk Management Strategy @ 1201

03/03 - Award Risk Assessment Contract @ 0303

08/04 - Evaluate Contract Findings @ 0804

08/05 - Implement Changes to Reduce Risk @ 08005
T

Beneficial Reuse of Dredged Material 08/00 i 1207

Cubic yards (cy) reused (2001 - 198,200 cy, 2002 - 288,500 cy, 2003 - 200,000 cy) <@ g <@ @  (milestones and volume of material repeat cach year)

Suisun Marsh 08/00 1207

A. Levees Program 08/00 em— — —— — — — — — /()7

06/01 - Coordinate with Local Interests @ 06/01

06/02 - Levee Projects on Van Sickle and Honker Island @ 0402

06/04 - Habitat Levee and Microtidal Demonstration Project @ 06/04

06/04 - Maintenance Dredging Demonstration Project @ 06/04

06/05 - Implementation of Subventions and Special Projects @ 06/05

06/06 - Levee Projects [ @ os0

B. Restore Tidal Marsh 03/00 e —— —— — — —+ —( — | [2/07

Acres restored 1250 ac @ (milestones and acres repeat cach year)

C. Enhancement of Managed Wetlands 08/00 e——— — E——— — E— # # —‘ 12/07

Acres restored 2,000 ac €@ (milestones and acres repeat each year)

(CALFED Revised December 17, 2002
Report Date: January 2003

Schedule Prepared by: CAS CALFED Bay_Delta Program
California Department of Water Resources
Division of Engineering Schedule Summary
Contract Administration Section
Sheet 1 of 1

Current Schedule
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